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UNITED STATES DISTRICT COURT 
DISTRICT OF NEW JERSEY 

 
Ronald D. Coleman (RC 3875) 
David Kuehn (Admitted in New York only) 
Joel G. MacMull (Pro hac vice) 
GOETZ FITZPATRICK LLP 
55 Harristown Road 
Glen Rock, NJ  07452 
(201) 612-4444 
rcoleman@goetzfitz.com  
Attorneys for Plaintiff Campmor, Inc.   

 
 
 
CAMPMOR, INC.,                 

               Plaintiff, 
 

- vs. - 
 

BRULANT, LLC,  
   Defendant. 

 
 CIVIL ACTION NO. 

 
09-cv-5465 (WHW) 

 
SECOND AMENDED COMPLAINT 

 
 Plaintiff, Campmor, LLC, (“Campmor”), by and through its undersigned attorneys, for its 

second amended complaint against defendant Brulant, LLC, a subsidiary of Rosetta LLC, a New 

Jersey corporation, says and alleges as follows: 

THE PARTIES 

1. Plaintiff, Campmor, LLC, is a New Jersey corporation with an address of 400 

Corporate Way, Mahwah, New Jersey (“Campmor”). 

2. Defendant Brulant, LLC is a subsidiary of Rosetta LLC, a Delaware corporation, 

with an address at 100 American Metro Boulevard, Hamilton, 

New Jersey (“Brulant”). 
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FACTS 

3. Campmor is a recreational equipment retailer that was established in Bogota, New 

Jersey in 1978.  It operates a retail store in Paramus, New Jersey, as well as an extensive catalog- 

and Internet-based business.   

4. Campmor has established a market-leading position as a supplier of high quality 

outdoor gear to consumers at reasonable prices.   

5. Building on its thirty-year base as a catalog sales company with a large 

community of loyal customers, by 2006 Campmor had made the transition to a successful online 

business with Internet sales exceeding $60 million per year from its website at 

www.campmor.com (“Campmor.com”).    

6. To support this level of online sales, Campmor sought a long-term “partnership,” 

as defined below, with an online channel solutions “partner” capable of meeting the business 

management, creative production, interactive marketing, merchandising, technical and managed 

services requirements of Campmor’s expanding online presence. 

7. An online channel “partnership” is a medium- to long-run joint business venture, 

enterprise or undertaking between two entities, not a partnership in the legal sense. 

8. Based on its own research and analysis, Campmor had concluded that it could 

best meet its future website goals by utilizing certain proprietary software, applications and tools 

developed and provided by International Business Machines Corp. (“IBM”). 

9. Campmor’s website was based on a comprehensive software “solution” called 

WebSphere, an IBM product developed by IBM’s Toronto Laboratory (the “Toronto Lab”).   

10. The version of WebSphere then in use by Campmor, WCS 5.6.1, did not allow 

modifications to the website operation to be made efficiently and reliably.  Several major WCS 
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components were disabled and lacked the full range of functionality necessary for Campmor to 

compete in the “online channel.”   

11. Campmor sought to continue utilizing WebSphere, but upgrading to version 6.0. 

12. Another IBM product of particular interest to Campmor was OmniFind, which is 

marketed as highly-scalable, secure, high-quality enterprise search.   

13. Campmor’s existing website utilized an older version of OmniFind that, among 

other things, did not offer internal guided navigation tools.   

14. The updated product includes pre-built integrations for indexing data and content 

from file shares, databases, collaboration tools, content management systems and “community” 

building tools that enable an enterprise such as Campmor to benefit from utilizing “Web 2.0” or 

“social media” online phenomena such as blogs, wikis and the like. 

15. Campmor was also interested in OmniFind’s analytical tools, which would enable 

Campmor, once implemented, to obtain deep and detailed understand of how users utilized the 

website’s features and navigated within the site.  OmniFind features a navigation pane for 

analysis of top search results using dynamic bar charts, a platform for constructing semantic 

search and content analytics solutions, such as entity analytics, sentiment analysis, threat 

analysis, global name recognition, and more tools that would enable Campmor to maximize its 

ability to reach, retain and satisfy Internet customers. 

16. Campmor hoped to use the upgraded version of OmniFind to retain and 

substantially upgrade the quality of Search Engine Optimization (“SEO”) on its website in order 

to bring customers to the site, along with “guided navigation” in order to assist them in finding 

what they want once they get there.   
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17. SEO is the process of improving the volume or quality of Internet user traffic that 

is to directed to a website by search engines via "natural" or un-paid (“organic” or “algorithmic”) 

search results, as opposed to other forms of search engine marketing that more closely resemble 

paid advertising. The premise of SEO is that the earlier or “higher” a site appears in the search 

results list returned by a search engine such as Google, Bing or Yahoo!, the more visitors will 

“click on” that site’s search result from the results list.  

18. As an Internet marketing strategy, the field of SEO considers how search engines 

work and what people search for. Optimizing a website primarily involves editing its content and 

HTML and associated coding to both increase its relevance to specific keywords and to remove 

barriers to the indexing activities of search engines. 

19. SEO is achieved by a number of means.  A variety of standard methods can 

increase the prominence of a webpage within search results.  Adding relevant keywords to a web 

page's metadata—information not typically read on user’s browser screen, but readable by search 

engines and others—including title tag and “meta descriptions” can improve the relevance of a 

site's search listings, thus increasing traffic.  Other techniques available to a consumer retail 

website such as Campmor.com, and which would be expected as part of an SEO optimization 

program, include harmonization of web pages accessible via multiple URL’s and the use of an 

SEO site map. 

20. An SEO site map is a separate HTML page that acts as a directory of the pages on 

a website. Each page listed in the site map is hyperlinked.  Keywords are used in the link “anchor 

text”—the highlighted words on a website that can be clicked to direct the browser to a 

hyperlink’s address—and synonyms that might be commonly used in place of keywords are also 

integrated into the page.  Site maps not only guide search engine “spiders”—automated programs 
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that “crawl the Web” and provide the raw search-result material to search engines—but are a 

useful tool for visitors that acts much like a website index or table of contents.  Sitemaps may 

also be submitted directly to search engines so they may index them directly, instead of 

“waiting” for spiders to discover them.   

21. SEO site maps are a relatively low-technology method of enhancing SEO, though 

they can be laborious to produce for a large, complex e-commerce website. 

22. Finally, Campmor insisted that its new website feature “guided navigation,” 

which its existing site lacked, and which is industry-standard among retail e-commerce websites.   

23. Guided navigation addresses the problem experienced on sites that lack it 

whereby Internet shoppers begin searches for specific things, such as products, using vague and 

general terms.  Because of this lack of precision, search results can be of little use to the 

prospective customer if too many choices are returned in an unstructured manner, resulting in 

shoppers abandoning their searches in frustration and leaving the website altogether.  Guided 

navigation helps solve this problem by allowing the visitor to easily and rapidly narrow the 

search in a highly structured fashion.  

24. For example, set out as Figure 1 below is an excerpt from the home page of the 

present Campmor website, demonstrating, by way of example, user input of the term “sleeping 

gear” as term to be searched internally at Campmor.com (shown at the red arrow): 

Case 2:09-cv-05465-WHW-CCC   Document 16    Filed 04/26/10   Page 5 of 23



6 
 

FIGURE 1 

 

25. On a website with properly-operating guided navigation, such as the present 

Campmor.com website, the result set forth below as Figure 2 would be typical (the top red arrow 

indicating the search term and the lower red arrow pointing to an excerpt from the guided 

navigation result generated by that term): 
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FIGURE 2 

 

26. Furthermore, OmniFind, being an IBM product like WebSphere, is “optimized” 

with WebSphere.  In other words, IBM maintains that the programs are designed to work 

“optimally” together, in contradistinction to their respective, presumably degraded performance 

when paired with alternative, competing programs having otherwise comparable qualities. 
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27. In sum, Campmor sought not only a general technical and commercial upgrade in 

its e-commerce operation by upgrading from version 5.6 to version 6.0 of IBM’s WebSphere, but 

an SEO / navigation solution that would leverage integration of many of the powerful features of 

IBM’s OmniFind set forth above with non-proprietary, though labor-intensive, website 

navigation methodologies based fundamentally on coding. 

28. Considering the central role of OmniFind in Campmor’s vision of its upgrade 

project, therefore, in or about mid-2006 Campmor contacted IBM seeking a referral to a 

qualified reseller of OmniFind. 

29. IBM referred Campmor to Brulant. 

30. Campmor subsequently invited Brulant to make a presentation and prepare a 

proposal to Campmor, consistent with Campmor’s goals and budget. 

31. Brulant agreed to do so following a preliminary evaluation of Campmor’s 

website. 

32. Following that evaluation, in or around the middle of 2006 and in September and 

October of that year, Brulant’s Scott Young made, inter alia, the following explicit 

representations to Campmor: 

a) Brulant had a very high level of experience and capability with respect to SEO, and 

if engaged it could and would deploy the same to improve Campmor’s SEO results; 

and  

b) Brulant had a special, “excellent” relationship with IBM’s Toronto Labs, and hence 

had a unique or at least top-level capability to implement WebSphere and related 

IBM tools and applications as well as ready access to IBM expertise to the extent 
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there was a need for any special or customized knowledge or support respecting 

those products. 

33. Beginning in or about October of 2006, Brulant and its predecessor in interest 

entered into the first of a series of agreements with Campmor to upgrade Campmor’s online 

website business.  

34. The scope and goals of the upgrade project were set out in a Statement of Work 

dated October 1, 2006 (the “2006 SOW”), which was supplemented by the “Brulant Master 

Services Agreement / Terms & Conditions.” 

35. The 2006 SOW was drafted by Brulant. 

36. The 2006 SOW also set out an estimated schedule which divided the work into 

four phases.   

37. The first phase was an estimated four-week “Inception” period, “a time when 

Campmor is adding details to the general information provided to date.” 

38. The second phase, “Transition,” was estimated to last six weeks in duration, and 

was defined as follows:  “Brulant and Campmor work together in preparation for the cut-over 

date.  Service Levels are established that will set expectations that Brulant will manage to 

throughout the project.  The transition period ends on the cut-over date.”  “Cut-over date” means 

the transition from the original website to the new, upgraded website to be provided by Brulant. 

39. The third phrase, estimated to last 12 weeks, was called “Stabilization,” and was 

described as post–cut-over tuning and enhancement period, “the first opportunity for Brulant to 

see ‘first hand’ Campmor’s business and begin collecting suggestions for expansion and 

efficiency.” 
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40. The fourth and final phase was “Optimization,” which was conceptualized as a 

period running from the end of the “Stabilization” stage and “indefinitely” thereafter, and during 

which “Opportunities are identified to expand the business impact of the online channel and 

increase operational efficiency.” 

41. Thus, as set forth in the 2006 SOW, “The expected start date for this project is 

January 15, 2007 with complete transition to Brulant by May 1, 2007.  It is expected that the 

Stabilization Phase will begin in time for Brulant to participate in monthly close activities during 

March and April 2007. . . .” 

42. The contract price of the upgrade project set out in a Statement of Work dated 

October 1, 2006 (the “2006 SOW”) was $665,500.   

43. Campmor paid all amounts billed under the 2006 SOW. 

44. A year later, after preliminary evaluative work and certain initial steps including 

the beginning of the contemplated upgrade, on October 17, 2007 Brulant presented Campmor 

with a new “Statement of Work for WebSphere Commerce 6.0 Upgrade and Redesign Project” 

(the “2007 SOW”). 

45. The 2007 SOW was drafted by Brulant. 

46. Prior to Campmor’s execution of the 2007 SOW, Brulant reiterated all the 

foregoing representations with respect to its SEO expertise and capacity and its “great 

relationship” with Toronto Labs such that Brulant’s command of all the necessary expertise and 

resources required to implement WebSphere and OmniFind was assured. 

47. Moreover, Brulant claimed to have knowledge that IBM would be phasing out 

support for WCS 5.6.1 in the second half of 2008, and that following this “end of life” all users 
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of that release, including Campmor, would be “fined” $25,000 per month in order to obtain 

support.   

48. Among the changes found in the 2007 SOW was a component of work, described 

under the rubric of “database migration,” premised on what Brulant informed Campmor had 

been learned during its in-depth, compensated evaluation period under the terms of the 2006 

SOW. 

49.  Brulant informed Campmor that apart from a need for improved operations with 

respect to e-commerce optimization and functionality, the extant website suffered from poor 

database structure and corrupted content. 

50. Brulant’s Scott Young and Doug Dentonr epresented to Campmor that Brulant  

had the capability to remedy the problems with the legacy Campmor.com database by “cleaning 

up” and restructuring the database, tasks that were to be subsumed in the SOW’s under the rubric 

of “database migration.” 

51. Young and Denton pressed the importance of the database migration project 

aggressively, assuring Campmor that this achievement was mission-critical and that Brulant was 

uniquely qualified to implement it. 

52. The 2007 SOW states as follows, as enumerated by the section numbers used 

therein: 

(1.6) During the August 2007 executive meeting a suite of activities were 

proposed to improve the business performance of the Campmor online channel.  

These activities are logically executed in conjunction with a site upgrade and are 

included in this engagement. 

(1.7) Goals and Objectives of this engagement 
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1.7.1 Upgrade the underlying WebSphere Commerce platform to version 6.0 

1.7.2 Return the implementation to a typical configuration with all major 

components functional. 

1.7.3 Improve the technical foundation for organic Search Engine Optimization 

(SEO). 

1.7.4 Abandon current site customizations that are no longer providing business 

value. 

1.7.5 Retain selected improvements to the current site. 

1.7.6 Retain selected data used by the current site. 

1.7.7 Allow business users to make changes to site content.  

1.7.8 Establish a flexible interface to backend systems to facilitate integration 

with the new ERP system. 

1.7.9 Enable dynacache as a site performance enhancement. 

1.7.10 Modify the URL structure so that it improves site SEO performance. 

1.7.11 Preserve the SEO scores of the existing site pages. 

1.7.12 Identify key performance indicators (KPIs) and site utilization metrics 

important to managing and optimizing the performance of the site. 

1.7.13 Configure an appropriate web analytics tool to measure and track KPIs 

and site metrics. 

1.7.14 Recommend a list of modifications to site design to improve site 

conversion. 

53. These declarations in the 2007 SOW are, in fact, an accurate memorialization of 

“actions” that Brulant’s Young and Denton, and others, proposed to Campmor with respect to its 
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website upgrade at the referenced August 2007 executive meeting attended by them, and in other 

communications between these and other Brulant employees and Campmor at or around the 

same time. 

54. Brulant, including through Young and Denton, represented to Campmor, in the 

above-referenced meetings and communications, that as a result of these “actions” to be taken by 

Brulant on behalf of and in cooperation with Campmor at a total price “estimated” at $649,500, 

Campmor’s website and its implementation of the technologies sought by Campmor would 

operate at or above “industry standard” and “best practices.”  

55. Moreover, Brulant’s Young and Denton explicitly assured Campmor that Brulant 

had sufficient staff, in terms of both skills and availability, as well as other resources on hand 

needed to execute the “actions” with respect to the WebSphere 6.0 upgrade.    

56. These assurances merely confirmed what was implicit as a premise to the entire 

undertaking and to Campmor’s agreement to engage Brulant, and nothing communicated by any 

Brulant representative or employee until after the signing of the very last SOW ever suggested 

the contrary. 

57. Similarly, based on these explicit and implicit representations, Campmor believed 

that Brulant was committed to making these resources them available for Campmor’s benefit and 

in furtherance of the agreements between Campmor and Brulant in an efficient, professional, 

cost-effective and effectual manner. 

58. These representations, however, were false, and were known or should have been 

known by Brulant’s Young and Denton, and, upon information and belief, others at Brulant, to be 

false. 
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59. In fact, Brulant knew, or should have known, that it lacked the in-house expertise 

necessary to implement WebSphere 6.0 for Campmor.com as set out in the successive 

agreements. 

60. In particular, Brulant knew, or should have known, that it lacked the coding 

personnel required to implement not only the “industry standard” level of SEO it contracted to 

deliver, but that it was so lacking in the appropriate coding resources to do so that, by the time it 

was taken off the job by Campmor, the “new” site proffered to Campmor by Brulant in early 

2009 had absolutely no SEO whatsoever.  This represented not an improvement, but a complete 

degradation, of Campmor’s SEO results in comparison to the original Campmor.com site. 

61. Although Brulant had performed no SEO on the Campmor.com site under the 

terms of the 2006 SOW, it falsely represented the extent to which it had done so or begun the 

process of doing so, or omitted the fact that it had not done so, in order to induce Campmor to 

enter into the 2007 SOW. 

62. Brulant falsely represented, or omitted material facts with respect to, its capacity 

to implement SEO for Campmor.com by the promised deadline, or at any time in the foreseeable 

future, and falsely represented or omitted the fact that it had no plan in place to obtain such 

capacity in a timely fashion or otherwise, in order to induce Campmor to enter into the 2007 

SOW. 

63. Brulant knew, or should have known, that it lacked the technical expertise 

required to implement guided navigation utilizing OmniFind, such that the “new” site proffered 

to Campmor by Brulant in early 2009 had absolutely no guided navigation functions whatsoever.  

In other words, the left-hand “navigation bar” shown in Figure 2 did not appear on the website 

presented by Brulant to Campmor as “ready” for implementation.   
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64. Brulant did not merely fail to place the guided navigation bar on the search result 

pages:  Brulant had implemented none of the “back end” or technical perquisites needed to make 

guided navigation functional. 

65. Furthermore, Brulant knew, or should have known, that it lacked the technical 

sophistication required to perform the database migration project, such that, by the time it was 

taken off the job by Campmor, no material aspect of the database migration, including the 

removal of invalid and corrupt data, had been achieved by Brulant. 

66. Although Brulant had not completed or materially performed database migration 

for the Campmor.com site under the terms of the 2006 SOW, it falsely represented the extent to 

which it had done so or begun the process of doing so, or omitted the fact that it had not done so, 

in order to induce Campmor to enter into the 2007 SOW. 

67. Moreover, Young’s claim that Campmor needed to upgrade to WebSphere 6.0 as 

soon as possible to avoid the “$25,000 a month fine” which was to be “imposed” by IBM on 

users of release 5.6 was false.  In fact, the old release is, as of the date hereof, still being 

supported by IBM. 

68. In sum, premise, both spoken and unspoken, of each and every one of the 

foregoing exchanges, communications and meetings, was that Brulant had not only adequate, but 

“best of breed” capabilities to deliver each and every one of the enumerated “actions” in terms of 

in-house technical knowledge and experience. 

69. As a result of its material misapprehension of the facts due to Brulant’s 

misrepresentations and omissions, Campmor executed the 2007 SOW and made regular 

payments to Brulant as billed per the terms of the agreement. 

Case 2:09-cv-05465-WHW-CCC   Document 16    Filed 04/26/10   Page 15 of 23



16 
 

70. On January 29, 2008, Brulant presented Campmor with a third “Statement of 

Work for WebSphere Commerce 6.0 Upgrade and Redesign Project” (the “2008 SOW”). 

71. The 2008 SOW was drafted by Brulant. 

72. Prior to Campmor’s execution of the 2008 SOW, Brulant, including through 

Young and Denton, again reiterated all the foregoing representations with respect to Brulant’s 

SEO expertise and its “great relationship” with Toronto Labs and capabilities with respect to 

WebSphere and OmniFind.   

73. Moreover, Brulant again misrepresented, or failed to disclose, all the material 

facts with respect to its capability, performance, progress and future prospects for performance 

set out above in connection with Brulant’s inducement, by such misrepresentations, of 

Campmor’s execution and entry into the 2008 SOW. 

74. In particular, Brulant omitted to inform Campmor, inter alia, that it had to that 

point, completely failed to implement any SEO on Campmor.com. 

75. Brulant omitted to inform Campmor that it had no plan for how it would go about 

obtaining the coding help necessary to implement SEO on Campmor.com in the foreseeable 

future. 

76. Brulant omitted to inform Campmor that, years after beginning the redesign of a 

website premised in no small part on upgrading the site’s SEO, it never even performed the 

fundamental, and technologically elementary, task of establishing an SEO site map for 

Campmor.com. 

77. Brulant omitted to inform Campmor that, by mid-2008, it had finally engaged an 

outside consultant to make some attempt at guiding Campmor through implementation of guided 
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navigation on Campmor.com—expertise it repeatedly represented to Campmor that it possessed 

itself. 

78. Brulant omitted to inform Campmor that it had no idea how to implement the data 

migration component of the Campmor.com upgrade project. 

79. Lacking all the foregoing information, Campmor entered into the 2008 SOW 

under a materially false impression of Brulant’s capabilities, achievements and candor, as well as 

the actual likely cost of completion of the Campmor.com upgrade project if the project remained 

in Brulant’s hands. 

80. If Campmor had been aware of the truth of all these matters or any of them, it 

would not have entered into the successive agreements with Brulant, or it would have done so 

only under materially different terms.   

81. Through March of 2009, Campmor had paid Brulant approximately $1.4 million 

for the work, which through the end of 2009 had either not been completed or which had 

rendered Campmor.com less functional than it had been prior to Brulant’s engagement. 

82. Brulant’s last estimate for the completion of the work was that it would not only 

exceed its previous “estimate” of $2.077 million but that completion would actually total 

approximately $2.3 million. 

83. Not only did Brulant fail to keep to any semblance of the contract price, but it fell 

far short of the specific goals set out in the agreements between the companies and the 

representations made by Brulant in order to induce Campmor to enter into those agreements 

under those terms. 

84. As set forth above, the “upgraded” Campmor website actually had a lower level 

of functionality than the original website that had been utilized by Campmor, and was so 
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seriously deficient that basic functions such as search engine optimization and order placement 

were seriously debilitated. 

85. As a result of Brulant’s failure to perform, Campmor, since the time of the 

involvement of Brulant in its website operations, suffered a precipitous decline in Internet sales, 

far out of proportion with either its in-store sales trends or any secular decline observable 

throughout the industry in which Campmor operates. 

86. Brulant representatives subsequently admitted their failures, but informed 

Campmor that notwithstanding Brulant’s responsibility for the devastating delays, cost overruns 

and sales losses that plagued the project, if Campmor would not make substantial additional 

payments to Brulant, Brulant would begin legal proceedings to obtain payment. 

87. Moreover, since the time of the filing of the First Amended Complaint in this 

action, Campmor has been forced to expend significant sums to achieve the level of functionality 

on Campmor.com originally promised to have been delivered years ago by Brulant.  These 

expenditures have arisen by virtue of the need to pay for services to pick up where Brulant left 

off; to correct errors made by Brulant due to its incompetence; and to work around deficiencies 

in the website’s functionality brought about by Brulant’ removal, following the institution of this 

action and the end of the business relationship between Brulant and Campmor, of software code 

Brulant deemed “proprietary.” 

COUNT I 

Breach of Contract 
88. Campmor repeats and realleges the foregoing allegations as if set forth fully 

herein. 

89. Campmor has in all material respects performed its obligations under the various 

agreements between it and defendant. 
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90. Defendant has materially breached its contract with Campmor. 

91. As alleged above, once enmeshed in the complex and mission-critical upgrade 

project promised by Brulant, Campmor had virtually no alternative but to continue paying for 

cost overruns and tolerating Brulant’s incompetent attempt to deliver “deliverables” it knew, or 

should have known, it lacked the know-how to deliver if it wanted the project finished and the 

ongoing damage to its business contained and corrected. 

92. Brulant’s actions with respect to its refusal adequately to make Campmor whole 

or otherwise to compromise or otherwise fairly address the harm done by its incompetence, and 

its insistence on what it regards as strict adherence to Campmor’s obligations under the various 

written agreements between the parties and their predecessors, also constitute a breach of the 

covenant of good faith and fair dealing implied in every contract. 

93. Campmor has been damaged by Brulant’s breach in an amount to be determined 

at trial. 

COUNT II 

Breach of Warranty 
94. Campmor repeats and realleges the foregoing allegations as if set forth fully 

herein. 

95. Defendant has failed to perform the work it contracted to do for Campmor in a 

professional, competent and workmanlike manner. 

96. Defendant has failed to perform the work it contracted to do for Campmor in a 

manner such that the services it contracted to provide meet the standard of merchantability with 

respect to the purpose for which they were sold. 

97. Campmor has been damaged by Brulant’s breach. 
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COUNT III 

Fraud 
98. Campmor repeats and realleges the foregoing allegations as if set forth fully 

herein. 

99. In order to secure a lucrative contract to overhaul Campmor’s already-successful 

retail website, Brulant knowingly made material misrepresentations of present fact, or omitted 

material facts, on which Campmor relied to its detriment, as set forth above. 

100. Brulant misrepresented the full extent of the time, expertise and support necessary 

to effectuate the promised upgrade or, alternatively, it misrepresented its own competence 

properly to make such an evaluation accurately and in good faith. 

101. Brulant made these misrepresentations with the knowledge and intention that 

Campmor would rely on what Brulant claimed were its stellar reputation and capabilities, and 

that once enmeshed in the complex and mission-critical upgrade project, Campmor would have 

virtually no alternative but to continue paying for cost overruns and tolerating Brulant’s 

incompetent attempt to deliver “deliverables” it knew, or should have known, it lacked the know-

how to deliver. 

102. Campmor has been damaged by Brulant’s fraud in an amount to be determined at 

trial. 

COUNT IV 

Negligent Misrepresentation 
103. Campmor repeats and realleges the foregoing allegations as if set forth fully 

herein. 

104. To the extent they were not intentional, if any, Brulant’s misrepresentations 

regarding material facts, as set forth above, that Brulant should have known as a factual matter 

and in light of its legal duties to Campmor were negligent. 
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105. Campmor relied on Brulant’s negligent misrepresentations to its detriment. 

106. Campmor relied on the false information provided by Brulant. 

107. Campmor’s reliance was reasonable and foreseeable by Brulant. 

108. Campmor has been damaged by Brulant’s negligent misrepresentations in an 

amount to be determined at trial. 

COUNT V 
N.J. Consumer Fraud Act (N.J.S.A. 56:8-2 et seq.) 

109. Campmor repeats and realleges the foregoing allegations as if set forth fully 

herein. 

110. The services offered for sale by Brulant, and which are relevant to the claims 

herein, were at all relevant times available to the public at large. 

111. The services offered for sale by Brulant were at all relevant times meant for the 

consumption of its clients in the course of their businesses and are not peripheral to the sale of 

other merchandise by Brulant. 

112.  The services Brulant offered for sale or sold to Campmor therefore were at all 

relevant ti mes “merchandise” as defined by the New Jersey Consumer Fraud Act, N.J.S.A. 56:8-

1(c). 

113. The actions and omissions of Brulant as set forth above constituted an 

unconscionable commercial practice, deception, fraud, false pretense, false promise or 

misrepresentation. 

114. Brulant knowingly concealed, suppressed or omitted material facts with the intent 

that Campmor rely on its misrepresentations or omissions. 

115. Campmor has been damaged by Campmor’s negligent misrepresentations in an 

ascertainable amount to be determined at trial. 
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WHEREFORE, plaintiff Campmor, Inc., requests that defendant  

1. be ordered to pay the damages of Campmor in an amount to be determined at trial 

and; 

2. be ordered to pay treble the damages of Campmor pursuant to the New Jersey 

Consumer Fraud Act; and 

3. be ordered to refund to Campmor all moneys paid to defendant pursuant to the New 

Jersey Consumer Fraud Act; and 

4. be ordered to pay Campmor’s reasonable costs and expenses, including attorneys' fees 

and costs pursuant to the New Jersey Consumer Fraud Act or otherwise; and  

5. be ordered to provide to Campmor such other relief as shall be determined by this 

Court to be just. 

 
 

      GOETZ FITZPATRICK LLP 
 

   By: ________________________________  
                             Ronald D. Coleman (RC 3875)  
  

David Kuehn (Admitted in New York only) 
Joel G. MacMull (Pro hac vice) 
55 Harristown Road 
Glen Rock, NJ  07452 
(201) 612-4444 
rcoleman@goetzfitz.com  
Attorneys for Plaintiff Campmor, Inc. 

 

DATED:  April 26, 2010 
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